
EBASCO SERVICES INCORPORATED__________________________EBASCO
, 160 Chubb Avenue, Lyndhursl. NJ 07071 (201) 460-1900

February 27, 1987

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency
26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING FEBRUARY 21, 1987
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER; 68-01-7250_______

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. All work
performed by Fred C. Hart Associates (HART) and their subcontractors
was in accordance with the approved Work Plan specifications and
modifications. This completes Ebasco Services Incorporated*s
(Ebasco) oversight activities for the out-of-scope services you
requested Ebasco to perform. The out-of-scope services included: a)
the review of three addendums to Bart's Site Operations Plan and the
provision of comments thereto; b) the attendance of two
pre-operation meetings; c) the oversight of Hart's metal detection
survey conducted during the week of January 11, 1987; and d) the
oversight of and splitting of samples during Hart's drum excavation,
removal, overpacking, and sampling operations.

Ebasco will resume the oversight of Hart's Remedial Investigation
when Hart begins the second round of groundwater and surface water
sampling. As specified in Ebasco's Work Plan, dated May 22, 1986, a
total of three rounds of groundwater and surface water samples are
planned to be collected. During the final two rounds Ebasco will
split approximately 10% of the samples collected by Hart. Ms.
Frances Barker, the Hart project manager, has advised that the second
round of samples may be collected in late March 1987.

If you have any questions or comments please do not hesitate to
contact me at (201) 460-6509.

in
Very truly yours, *°

o
William Colvin ~ ^
Site Manager

o
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cc: D. Sachdev
M. Lieber



ASBESTOS DUMP SITE
WEEKLY STATUS REPORT

WEEK ENDING FEBRUARY 21, 1987

TUESDAY. FEBRUARY 17. 1987

A Health and Safety orientation was conducted by Fred c. Hart
Associates (Hart) and Ensite personnel. The level of personnel
protection, the decontamination procedures to be followed, and
the operations to be conducted at the site were described.
Level D was specified for personnel outside of the immediate
work area and at the Decontamination Line. Level B was
specified for personnel in the area immediately adjacent to the
excavation areas. Level C was specified to be used between the
decontamination line and the excavation area only if OVA
readings were 5 ppm above background. At the conclusion of the
orientation the work planned for Wednesday was outlined.

WEDNESDAY. FEBRUARY 18. 1987

Hart conducted continuous air monitoring using OVA and 02
meters. The backhoe operator worked in Level B in an enclosed
cab during all excavation activities. Pits were excavated at
ten locations (see Table 1 for pit descriptions). The only
sample collected was a foam/soil composite from pit number
seven. Each pit was backfilled immediately. At the end of the
day all equipment was decontaminated prior to leaving the site.
It was decided that if any drums were removed and overpacked,
all drums would be moved to the storage area and sampled on
Friday.

THURSDAY. FEBRUARY 19. 1987

Nine pits were excavated including four control pits. Eight
drums were recovered from five of the pits. Drums were not
found in the control pits. Hart conducted continuous air
monitoring during all operations. Each pit was backfilled
immediately. All excavation work was completed, the equipment
was decontaminated, and sampling of the drums was scheduled for >
Friday. w00

FRIDAY. FEBRUARY 20. 1987 O

A brass hand driven drum pu .ch was used to open the eight drums o
(see Table 1 for samples collected). Seven samples were o
collected using a stainless steel spoon. The eighth drum 5
contained a solid too hard to sample. In summary the sampling
program was as follows:



DATE SAMPLES COLLECTED AND SPLIT

2/18/87 one foam/soil from Pit #7
one solid from Pit I8

2/19/87 one liquid from drum #22, Pit 12
one sludge from drum #23, Pit I2

2/20/87 one liquid from drum 17, pit II
two solid from drum #'s 6 and 8, Pit #1
two solid from drum #'s 25 and 26, Pit #2
(drum |24 from test pit #2 contained a dark
solid too hard to sample)

All equipment was decontaminated after the sampling was
completed and all activity ceased at the site.
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TABLE 1

ASBESTOS DUMP SITE
PIT EXCAVATION DESCRIPTIONS

DATE PIT PIT PIT
EXCAVATED NUMBER PIT LOCATION DEPTH

(ft)
2/18/87 10 30'NW of MW|3 3

9 30'N of MW|2

7 50'W of MW|2

8 50'W Of Pit |7

6 100'NW Of MW|2 4

5 30'NE of MW#1 4

15 100'NW Of MW|5 5

14 200'W of PitflS 5

13 50'SW Of PitflS 5

12 25'S Of Pitfl3 5

PIT CONTENTS

metal scraps,
debris, foam,
tiles

debris, foam,
tile, one
crushed drum

debris, three
crushed drums
containing
foam and soil

fill material,
debris,
asbestos fibers
two rusted
drums were
encountered

foam, debris,
fibers, one
crushed drum

lumber, tiles
metal scraps

tiles, foam
tiles, foam,
debris

tiles, foam,
debris, bottles,
garbage

tiles, foam,
debris, bottles,
garbage

SAMPLES
COLLECTED

one foam/soil
composite
sample
obtained and
split with
Ebasco

one solid
sample
collected
and split with
Ebasco
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TABLE 1
(CONTINUED)

ASBESTOS POMP SITE
PIT EXCAVATION DESCRIPTIONS

DATE PIT PIT PIT
EXCAVATED NUMBER PIT LOCATION DEPTH

2/19/87 11 30'SW of MW|5

4 100'W Of MWfl 4

3 30»N of Pit|4 4

1 100'W Of Pit|3 4

B

50»NE of Pit13 8

50'W Of MW|5

D Between Pits 4
I's 1 and 2

A 50»N of Pit D 7

30'NE of Pitfl3 6

PIT CONTENTS

tiles, metal
scraps, debris

rusted drum
fragments, trash

fill, debris

13 rusted/
collapsed
drums, 3
recoverable
drums were
overpacked
(drum numbers:
6, 7 and 8)

5 drums were
recovered and
overpacked
(drum numbers:
22, 23, 25
and 26)

SAMPLES
COLLECTED

Control Pit -
debris,no drums

Control Pit -
debris,no drums

Control Pit -
debris,no drums

Control Pit -
debris,no drums

two solid
samples and
one liquid
sample were
collected and
split with
Ebasco

three solid
samples and
one liquid
sample were
collected and
split with
Ebasco
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TABLE 2

ASBESTOS DUMP SITE
PERSONNEL PRESENT AT THE BITE DURING
THE WEEK ENDING FEBRUARY 21. 1987

NAME

J. Strickland
D. LaMond
W. Colvin
A. Levy
S. Hambos
F. Barker
R. Hill
J. Arrowood
S. Garland
C. Corman
R. Sewell
N. Robinson
R. Basso
P. Evangelista
L. Comerci
P. Devland
S. Burns

ORGANIZATION

Ebasco Services Incorporated
Ebasco Services Incorporated
Ebasco Services Incorporated
Fred C. Hart Associates
Fred C. Hart Associates
Fred C. Hart Associates
Ensite
Ensite
Ensite
Ensite
Ensite
U.S. Environmntl Prot Agency

Environnntl Prot Agency
Environmntl Prot Agency
Environmntl Prot Agency
Dept of Environmtl Prot

DATE
2/17 2/18 2/19 2/20

X
X
X
X
X
X
X
X
X
X
X

X
X
X
X
X
X
X
X

u.s
u.s
u.s
N.J
N.J. Dept of Environmtl Prot

X
X
X
X
X
X
X
X
X

X
X

X
X
X
X
X
X
X
X
X
X
X
X
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